BuPont Environmental Remediation Services
Barley Mill Plaza 27
P.0. Box 80027

Wilmington, DE 19880-0027
®

DuPont Environmental Remediation Services

US EPA, Region 5 December 20, 1997
Enforcement and Compliance Branch

Ninth Floor

77 West Jackson Boulevard

Chicago, Illinois 60604

Attn. Mr. Allen T. Wojtas

. DuPont East Chicago
Progress Report
Period Ending November 31, 1997

Dear Mr. Wojtas:

This progress report covers both the Sediment Characterization Study and the on-site
RCRA Facility Investigation for the period ending November 31, 1997. A separate
progress report will be submitted for the sediment study and RFI upon initiation of field

‘ activities. The format for these reports will reflect the format contained in the
Administrative Order on Consent IND 005 174 354.

Description/Estimate of Completeness

The preparationof the QAPP and RFI work plans are progressing. A preliminary
schedule for submitting the sediment QAPP is late February 1998.

Summaries of Findings

Not applicable o
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Summary of Changes

Not applicable

Summary of Contacts

It was determined that the PE results were biased high for the analyses completed. A
ey conference call was held with EPA, DuPont and Lancaster Laboratories to discuss the
U possible causes and pathforward. Documentation of the laboratory investigation of the

'~ analytical procedures and potential causes are attached.
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Page Two
December 20, 1997
Allen T. Wojtas

Summary of Problems
The PE samples as discussed during the pre-QAPP meeting were received and analyzed
by Lancaster Laboratories. The results were forwarded to Brian Freeman, USEPA

Region V.

Actions to Rectify Problems

It was determined that the laboratory would analyze two additional PE samples selected
by EPA. In addition, the laboratory would analyze a PE sampie for volatile/semi-
volatile organic compounds. These results will be reported to the PE vendor and EPA.

Changes in Key Personnel

none

Projected Work for Next Reporting Period

The RFI work plan is being prepared for submission in late January 1998. Lancaster
Laboratories and ESI are working on the QAPP and laboratory standard operating
procedures for the latest version of SW-846 methods.

If you have any questions regarding this progress report please feel free to call me at
(302) 992-6592.

Sincerely,

‘dud € €0

David E. Epps
Senior Project Manager
DuPont Remediation Services

cc: Hilton Frey, DuPont
File 7077
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DuPont Environmental Remediation Services
Barley Mill Plaza 27
P.0. Box 80027

. Wilmington, DE 19880-0027
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DuPont Environmental Remediation Services

US EPA, Region 5 November 11, 1997
Enforcement and Compliance Branch

Ninth Floor

77 West Jackson Boulevard

Chicago, Illinois 60604

Attn. Mr. Allen T. Wojtas

DuPont East Chicago
Progress Report
Period Ending October 31, 1997

Dear Mr. Wojtas:

This progress report covers both the Sediment Characterization Study and the on-site
RCRA Facility Investigation for the period ending October 31, 1997. A separate
progress report will be submitted for the sediment study and RFI upon initiation of field
activities. The format for these reports will reflect that contained in the Administrative
Order on Consent IND 005 174 354.

Description/Estimate of Completeness

The pre-QAPP meeting was held on October 7, 1997 at Region 5 offices to discuss the
QAPP requirements for the Sediment Characterization Study work plan. The work
plan was submitted to the agency on October 17, 1997. The Current Conditions Report
was submitted to the agency on October 28, 1997.

Summaries of Findings
Not applicable

Summary of Changes

Not applicable
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Page Two
November 11, 1997
Allen T. Wojtas

Summary of Contacts

The pre-QAPP meeting was held with representatives of the agency. A presentation
was made by Lancaster Laboratories and Environmental Standards Incorporated
regarding the project strategy. These contractors will be performing the analysis and
QA tasks for DuPont on the project.

Summary of Problems

None

Actions to Rectify Problems

not applicable

Changes in Kev Personnel

none

Projected Work for Next Reporting Period

The RFI work plan is being prepared for submission in late January 1998. Lancaster
Laboratories and ESI are working on the QAPP and laboratory standard operating
procedures for the latest version of SW-846 methods.

If you have any questions regarding this progress report please feel free to call me at
(302) 992-6592.

Sincerely,

T Btuad £ €pa

David E. Epps
Senior Project Manager
DuPont Remediation Services

cc: Hilton Frey, DuPont
File 7077






